COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/19/2007

ESTIMATE SUMMARY 15:50:26
CONTID: C16221B ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16221B-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 110.( DAYS TIME ALLOW: 6/30/20( FIXED COMPLETION DAT
I-70 CHAIN STATION PROJECT PERCENT TIME:  33.33 ORIG TIME ALLOW: 10/15/2( FIXED COMPLETION DAT
PROJECT NO: IR100-128
I-70 CHAIN STATION PROJECT
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK SUMMIT
JEFFERSON, REGION 1
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 11/23/2007 DATE TIME STARTED 08/06/2007
10100 DALLAS STREET DATE LET 06/14/2007 DATE WORK BEGAN 08/06/2007
DATE AWARDED 06/19/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/12/2007 DATE ACCEPTED
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 08/06/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,760,779.50 PARTICIPATING $ 1,594,528.30 $ 185,934.50
AWARD PROJECT AMT: $ 1,633,683.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 90.56% TOTAL EARNINGS 1,594,528.30 185,934.50
FUNDS AVAILABLE: $ 166,251.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,594,528.30 185,934.50
TOTAL CLAIMS: $ 0.00 RETATNAGE -24,505.25 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,570,023.05 185,934.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,570,023.05 185,934.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 185,934.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16221B-BID ESTIMATE RUN 12/19/2007
PROJECT: IR100-128 ESTIMATE NO: 0004 15:50:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0010 202-00220 REMOVAL OF ASPHALT MAT 2,754.000 2,555.000
sy 0.000 0.00
10.00000 2,555.000 25,550.00
0015 202-00810 *REMOVAL OF GROUND SIGN 15.000 4.000
EACH 7.000 385.00
55.00000 11.000 605.00
0020 202-00821 *REMOVAL OF SIGN PANEL 2.000 1.000
EACH 1.000 55.00
55.00000 2.000 110.00
0025 202-01000 REMOVAL OF FENCE 1,650.000 1,530.000
LF 0.000 0.00
2.50000 1,530.000 3,825.00
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,840.000 6,840.000
(4 0.000 0.00
20.00000 6,840.000 136,800.00
0035 203-01500 BLADING 25.000 16.000
HOUR 0.000 0.00
140.00000 16.000 2,240.00
0040 203-01597 *POTHOLING 10.000 9.640
HOUR 0.000 0.00
200.00000 9.640 1,928.00
0045 208-00002 *EROSION LOG (12 INCH) 2,540.000 2,230.000
LF 310.000 1,860.00
6.00000 2,540.000 15,240.00
0050 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 100.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00

2,000.00000 0.000 0.00
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PCN: 16221B-BID ESTIMATE RUN 12/19/2007
PROJECT: IR100-128 ESTIMATE NO: 0004 15:50:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0065 208-00200 *EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,500.00000 1.000 5,500.00
0070 210-00810 *RESET GROUND SIGN 13.000 0.000
EACH 13.000 2,210.00
170.00000 13.000 2,210.00
0075 210-00882 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 1.000 1.000
EACH 0.000 0.00
23,000.00000 1.000 23,000.00
0080 212-00006 *SEEDING (NATIVE) 3.850 0.000
ACRE 3.850 3,850.00
1,000.00000 3.850 3,850.00
0085 212-00032 *SOIL CONDITIONING 3.000 0.000
ACRE 3.000 12,000.00
4,000.00000 3.000 12,000.00
0090 213-00002 *MULCHING (WEED FREE HAY) 3.850 0.000
ACRE 3.850 3,850.00
1,000.00000 3.850 3,850.00
0095 213-00061 *MULCH TACKIFIER 581.000 0.000
1B 581.000 1,452.50
2.50000 581.000 1,452.50
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,220.000 0.000
sy 5,220.000 10,440.00
2.00000 5,220.000 10,440.00
0105 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 3.000 3.000
TON 0.000 0.00
400.00000 3.000 1,200.00
0110 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 6,160.500 6,160.500
TON 0.000 0.00

60.00000 6,160.500 369,630.00
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PCN: 16221B-BID ESTIMATE RUN 12/19/2007
PROJECT: IR100-128 ESTIMATE NO: 0004 15:50:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10253 EMULSIFIED ASPHALT (CSS-1H) 1,067.000 1,067.000
GAL 0.000 0.00
3.00000 1,067.000 3,201.00
0120 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0125 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 300.000 300.000
sy 0.000 0.00
4.00000 300.000 1,200.00
0130 506-00209 RIPRAP (9 INCH) 108.000 108.000
cY 0.000 0.00
95.00000 108.000 10,260.00
0135 601-01000 CONCRETE CLASS B 12.900 12.900
cy 0.000 0.00
1,300.00000 12.900 16,770.00
0140 603-10240 24 INCH CORRUGATED STEEL PIPE 138.000 138.000
LF 0.000 0.00
80.00000 138.000 11,040.00
0145 603-10480 48 INCH CORRUGATED STEEL PIPE 78.000 78.000
LF 0.000 0.00
140.00000 78.000 10,920.00
0150 603-30024 24 INCH STEEL END SECTION 3.000 3.000
EACH 0.000 0.00
650.00000 3.000 1,950.00
0155 603-30048 48 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0160 607-11525 FENCE (PLASTIC) 400.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0165 612-00001 *DELINEATOR (TYPE I) 115.000 0.000
EACH 0.000 0.00

18.00000 0.000 0.00
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PCN: 16221B-BID ESTIMATE RUN 12/19/2007
PROJECT: IR100-128 ESTIMATE NO: 0004 15:50:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-15000 *INSTALL MARKER 26.000 26.000
EACH 0.000 0.00
220.00000 26.000 5,720.00
0175 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 382.000 382.000
LF 0.000 0.00
65.00000 382.000 24,830.00
0180 613-01125 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 7,400.000 3,640.000
LF 124.000 992.00
8.00000 3,764.000 30,112.00
0185 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,700.000 2,447.000
LF 0.000 0.00
9.00000 2,447.000 22,023.00
0190 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 9,135.000 9,135.000
LF 0.000 0.00
26.00000 9,135.000 237,510.00
0195 613-07034 *PULL BOX (24"X36"X18") 5.000 5.000
EACH 0.000 0.00
1,500.00000 5.000 7,500.00
0200 613-07050 *PULL BOX (13"X24"X18") DEEP 22.000 22.000
EACH 0.000 0.00
750.00000 22.000 16,500.00
0205 613-10010 *WIRING (SPECIAL) 1.000 1.000
LS 0.000 0.00
5,500.00000 1.000 5,500.00
0210 614-00012 *SIGN PANEL (CLASS II) 478.000 0.000
SF 421.500 9,273.00
22.00000 421.500 9,273.00
0215 614-00013 *SIGN PANEL (CLASS III) 307.000 0.000
SF 307.000 7,061.00
23.00000 307.000 7,061.00
0220 614-00612 *STEEL SIGN POST (W 6X12) 136.500 52.000
LF 84.500 3,380.00
40.00000 136.500 5,460.00
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PCN: 16221B-BID ESTIMATE RUN 12/19/2007
PROJECT: IR100-128 ESTIMATE NO: 0004 15:50:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-00615 *STEEL SIGN POST (W 6X15) 52.000 0.000
LF 52.000 2,080.00
40.00000 52.000 2,080.00
0230 614-01022 *STEEL SIGN POST (W 10X22) 75.000 0.000
LF 75.000 3,750.00
50.00000 75.000 3,750.00
0235 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 484.000 0.000
LF 482.000 13,496.00
28.00000 482.000 13,496.00
0240 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 44.000 0.000
80) (SLIPBASE)
EACH 40.000 8,800.00
220.00000 40.000 8,800.00
0245 614-03001 *CONCRETE FOOTING (TYPE 1) 8.000 0.000
EACH 6.000 6,600.00
1,100.00000 6.000 6,600.00
0250 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 4.000
EACH 0.000 0.00
1,400.00000 4.000 5,600.00
0255 614-03005 *CONCRETE FOOTING (TYPE 5) 4.000 0.000
EACH 2.000 3,400.00
1,700.00000 2.000 3,400.00
0260 614-10145 *VARIABLE MESSAGE SIGN LED (SINGLE FACED) 4.000 0.000
EACH 3.500 56,000.00
16,000.00000 3.500 56,000.00
0265 614-80000 *FLASHING BEACON 8.000 0.000
EACH 8.000 4,000.00
500.00000 8.000 4,000.00
0270 614-86245 *CONTROLLER (TYPE 170E) 3.000 0.000
EACH 3.000 27,000.00
9,000.00000 3.000 27,000.00
0275 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 4,530.000 4,530.000
LF 0.000 0.00

4.00000 4,530.000 18,120.00
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PCN: 16221B-BID ESTIMATE RUN 12/19/2007
PROJECT: IR100-128 ESTIMATE NO: 0004 15:50:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 5,900.000 5,900.000
LF 0.000 0.00
11.00000 5,900.000 64,900.00
0285 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0290 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0295 627-00005 *EPOXY PAVEMENT MARKING 35.000 2.000
GAL 0.000 0.00
400.00000 2.000 800.00
0300 630-00000 FLAGGING 0.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0305 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 7.200
EACH 0.000 0.00
110.00000 7.200 792.00
0310 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 29.700
EACH 0.000 0.00
120.00000 29.700 3,564.00
0315 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 28.800
EACH 0.000 0.00
130.00000 28.800 3,744.00
0320 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0325 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
9,000.00000 1.800 16,200.00
0330 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.900
TYPE)
EACH 0.000 0.00

1,700.00000 0.900 1,530.00
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PCN: 16221B-BID ESTIMATE RUN 12/19/2007
PROJECT: IR100-128 ESTIMATE NO: 0004 15:50:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80360 DRUM CHANNELIZING DEVICE 132.000 118.800
EACH 0.000 0.00
55.00000 118.800 6,534.00
0340 630-80380 TRAFFIC CONE 101.000 90.900
EACH 0.000 0.00
17.00000 90.900 1,545.30
0345 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.000 0.00
50,000.00000 0.900 45,000.00
0350 700-70010 F/A MINOR CONTRACT REVISIONS 35,587.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70023 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70074 F/A OBTAIN POWER FROM 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: IR100-128 ESTIMATE NO: 0004 15:50:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0400 210-00810  RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
2,675.00000 2.000 5,350.00
0405 507-00550 CONCRETE LINED DITCH REQUESTED BY HYDRAULICS 1,125.000 1,125.000
LF 0.000 0.00
52.50000 1,125.000 59,062.50
CAT 0200 CURRENT AMT $ 1,720,179.50 $ 181,934.50% 1,553,928.30
CAT NO0400 CONSTRUCTION ENGINEERING
0390 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.900
EACH 0.100 4,000.00
40,000.00000 1.000 40,000.00
0395 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
CAT 0400 CURRENT AMT $ 40,600.00 $ 4,000.008 40,600.00

PROJECT TOTAL

CURRENT AMT

$ 1,760,779.50 $

185,934.50 $ 1,594,528.30



